
AMENDMENT NO. 2 
TO 

TFC Contract No. 17-034-000 
Morganti Texas, Inc. 

Project No. 16-013-6077 
Amendment No. 2 

CONSTRUCTION MANAGER-AT-RISK CONTRACT 
BETWEEN 

THE TEXAS FACILITIES COMMISSION 
AND 

MORGANTI TEXAS, INC. 

This Amendment No. 2 to the Construction Manager-At-Risk Contract (hereinafter referred to 
as "Amendment No. 2") is entered into by and between the Texas Facilities Commission 
(hereinafter referred to as "TFC"), a state agency located at 1711 San Jacinto Boulevard, Austin, 
Texas 78701, as Owner (as defined in UGC Section 1.28) and Morganti Texas, Inc., a Texas 
corporation (hereinafter referred to as "CMR"), located at 350 North Sam Houston Parkway 
East, Suite 121, Houston, Texas 77060 (hereinafter referred to collectively as the "Parties"), to 
amend the Construction Manager-at-Risk Contract between the Texas Facilities Commission 
and Morganti Texas, Inc. (hereinafter referred to as the "Amendment No. 2"), as amended. 

WHEREAS, on December 28, 2016, the Parties entered into that one certain Construction 
Manager-at-Risk Contract Between the Texas Facilities Commission and Morganti Texas, Inc. 
(hereinafter referred to as the "Contract"); and 

WHEREAS, on November 20, 2018, the Parties executed Amendment No. 1 in order to extend 
the Term of the Contract, to provide funding for additional Construction Management Services, 
and to add statutorily required clauses; and 

WHEREAS, subject to Contract Section 2.1.4, TFC Approvals, the Parties desire to enter into 
this Amendment No. 2 in order to provide funding of additional Construction Management 
Services, to extend the Term of the Contract, and to include additional provisions, terms and 
conditions that have been adopted subsequent to the execution of the Contract reflecting the will 
of the Texas Legislature or to comply with action(s) required by the State Auditor's Office, the 
Office of the Attorney General, the Comptroller of Public Accounts, and/or other authorizing 
entities of the state; 

NOW, THEREFORE, the parties agree to amend the Contract, as amended, as follows: 

1. Unless clearly provided, all terms and phrases in initial caps herein shall have the same 
meaning as the terms and phrases with initial caps in the Contract. 

2. The Parties agree to modify AR TIC LE I - DEFINITIONS, Section 1.1, Definitions, by 
adding the following definition: 

"HUB Compliance Reporting System means the Texas Facilities Commission 
Historically Underutilized Business ("HUB") online reporting system located at 
https://tfc.gob2g.com. The HUB Compliance Reporting System is used to maintain business 
records documenting compliance with the HUB Subcontracting Plan ("HSP") by submission of 
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monthly Progress Assessment Reports. See Section 12.2, Historically Underutilized Businesses 
("HUBs")." 

3. The Parties agree to modify ARTICLE III-TERM, SUSPENSION, AND 
TERMINATION, Section 3.1, Contract Term, by deleting Section 3.1 in its entirety, and 
replacing it with Section 3 .1, as follows: 

"3.1 Contract Term. This Contract shall be effective as of the Effective Date and shall 
terminate on December 31, 2020, unless extended by the Parties by amendment to this Contract 
or terminated earlier, as provided below." 

4. The Parties agree to modify ARTICLE IV - CONSIDERATION, SECTION 4.2 -
CONTRACT SUM-COMPONENTS, by reflecting an increase in compensation to be paid in the 
amount of Five Hundred Sixty-One Thousand Seven Hundred Forty-Five and No/100 Dollars 
($561,745.00), thus increasing the Contract Sum from Three Million Five Hundred Eighty-One 
Thousand Two Hundred Thirty and No/100 Dollars ($3,581,230.00), to a new total amount not 
to exceed Four Million One Hundred Forty-Two Thousand Nine Hundred Seventy-Five and 
No/100 Dollars ($4,142,975.00), which is the sum of the components indicated in sections 4.2.1 
through 4.2.6, and contains a line item for additional work requested by TFC and the Department 
of Public Safety ("DPS"), as more particularly set forth in CMR's Proposal dated November 6, 
2019, and Proposed Change Order Forms A, Band C, dated November 12, 2019, which Proposal 
and Forms are attached hereto and incorporated herein for all purposes as "Exhibit A-2," 
consisting of thirteen (13) pages. 

5. The Parties agree to further modify ARTICLE IV - CONSIDERATION, SECTION 4.2 -
CONTRACT SUM-COMPONENTS, so that it reads in its entirety as follows: 

"4.2. Contract Sum-Components. Upon execution of a GMP Acceptance, the 
Contract Sum shall not exceed Four Million One Hundred Forty-Two Thousand Nine 
Hundred Seventy-Five and No/100 Dollars ($4,142,975.00), which is the sum of the 
following components. 

4.2.1. Pre-Construction Management Fee. The Pre-Construction 
Management Fee as stated in Section 4.1, above, which shall not exceed Twenty-One 
Thousand Four Hundred and No/100 Dollars ($21,400.00). 

4.2.2. Construction Management Fee. The Construction Management 
Fee not to exceed two and one-half percent (2.5%) of the Cost of Work or Sixty-Eight 
Thousand Eight Hundred Sixty-Two and No/100 Dollars ($68,862.00), which sum will 
be finalized as part of the Contract Sum in the GMP Acceptance. 

4.2.3. General Conditions Fee. The General Conditions Fee not to 
exceed Two Hundred Seventy-Two Thousand Four Hundred Twenty and Noll 00 Dollars 
($272,420.00), which sum will be finalized as part of the Contract Sum in the GMP 
Acceptance. 
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4.2.4. Cost of Work. The Cost of Work will be adjusted and finalized as 
part of the Contract Sum in the GMP. The budget for the Cost of Work shall not exceed 
Two Million Seven Hundred Fifty-Four Thousand Four Hundred Ninety-Three and 
No/100 Dollars ($2,754,493.00). 

4.2.5. TFC Controlled Contingency. The TFC Controlled Contingency 
of One Million Twenty-Five Thousand Eight Hundred and Noll 00 Dollars 
($1,025,800.00), which sum shall be maintained through construction, and included in the 
Contract Sum and finalized in the GMP Acceptance. 

4.2.6. Unused Contingencies. Any unused portion of the CMR 
Contingency and the TFC Controlled Contingency shall be returned to TFC at the 
completion of the Project through a credit Change Order to the Contract Sum." 

7. The Parties agree to modify ARTICLE VI - ACKNOWLEDGEMENTS, 
COVENANTS, AND AGREEMENTS, Subsection 6.2.7, Identification ofCMR Project 
Executive Project Manager, and Project Superintendents, by supplementing "Exhibit F," 
CMR List of Staff, with "Exhibit F-1," Amendment No. 2 CMR List of Staff, which 
Exhibit F-1 is attached hereto and incorporated herein for all purposes and consisting of 
one (1) page. 

8. The Parties agree to modify ARTICLE VII - WARRANTIES AND 
REPRESENTATIONS BY CMR, by deleting Sections 7.1.6, Prohibition Against Boycotting 
Israel, and 7 .1. 7, Prohibition Against Contracting with Companies Engaged in Business with 
Iran, Sudan, or Foreign Terrorist Organizations, in their entirety and replacing them with 
Sections 7 .1.16, and 7 .1.17, as follows: 

"7 .1.16. Entities that Boycott Israel. Pursuant to Section 2270.002 of the 
Texas Government Code, CMR certifies that either (i) it meets an exemption criterion under 
Section 2270.002; or (ii) it does not boycott Israel and will not boycott Israel during the term of 
the Contract. 

7 .1.17. Prohibition Against Contracting with Companies Engaged in 
Business with Iran, Sudan, or Foreign Terrorist Organizations. In accordance with Section 
2251.152 of the Texas Government Code, TFC is prohibited from entering into a governmental 
contract (as defined in Texas Government Code Section 2252.151(3)) with a company that is 
identified on a list prepared and maintained under Texas Government Code Section 806.051, 
807 .051, or 2252.153. If CMR is on the above-referenced list the Contract will be considered 
void or voidable and TFC will not be responsible to pay CMR for any work performed." 

9. The Parties agree to further modify ARTICLE VII - WARRANTIES AND 
REPRESENTATIONS BY CMR, by adding Sections 7.1.18 through and including 7.1. 
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"7. l .18. Certification Concerning Restricted Employment for Former State 
Officers or Employees Under Government Code§ 572.069. CMR certifies that it has not 
employed and will not employ a former TFC or state officer who participated in a procurement 
or contract negotiation for TFC involving CMR within two (2) years after the state officer or 
employee left state agency employment or service. This certification only applies to former state 
officers or employees whose service or employment ceased on or after September 1, 2015. 

7.1.19. Disaster Relief Contract Violation. Under Sections 2155.006 and 
2261.053, Texas Government Code, CMR certifies that the individual or business entity named 
in this Agreement is not ineligible to receive the specified Agreement and acknowledges that this 
Agreement may be terminated and payment withheld if this certification is inaccurate. 

7.1.20. No Conflicts. CMR represents and warrants that CMR has no 
actual or potential conflicts of interest in providing services to the State of Texas under this 
Agreement and that CMR' s provision of services under this Agreement would not reasonably 
create an appearance of impropriety. 

7.1.21. Excluded Parties. CMR certifies that it is not listed on the federal 
government's terrorism watch list as described in Executive Order 13224. 

7.1.22. Suspension and Debarment. CMR certifies that it and its 
principals are not suspended or debarred from doing business with the state or federal 
government as listed on the State of Texas Debarred Vendor List maintained by the Texas 
Comptroller of Public Accounts and the System for Award Management (SAM) maintained by 
the General Services Administration." 

10. The Parties agree to modify ARTICLE XI-BONDS AND INSURANCE, Section 
11.2.1, Workers' Compensation and Employers' Liability Coverage, by deleting Subsection 
11.2.1.2 in its entirety and replacing it with Subsection 11.2.1.2, as follows: 

"11.2.1.2. Pursuant to the Texas Labor Code, Section 406.096(b ), 
CMR shall require each Subcontractor to certify in writing to the CMR that said Subcontractor 
provides workers' compensation and employers' liability insurance for all of Subcontractor's 
employees employed on this public project. Owner shall be entitled, upon request and without 
expense, to receive copies of these Certifications." 

11. The Parties agree to modify ARTICLE XII - MISCELLANEOUS PROVISIONS, by 
adding Subsection 12.2.1, as follows: 

"12.2.1. Requirement to Utilize HUB Compliance Reporting 
System. Pursuant to Texas Administrative Code, Title 34 §§ 20.85(f)(l)(2) and 20.287(b), TFC 
administers monthly HUB Subcontracting Plan ("HSP") to include the Progressive Assessment 
Report ("PAR") compliance monitoring through a HUB Compliance Reporting System known as 
B2G. CMR and CMR's Subcontractors must submit required PAR information into the B2G 
system as a condition of payment. Any delay in the timely submission of PAR information into the 
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B2G system will be treated as a deficiency and the payment request will be subject to suspension 
until such deficiency has been resolved." 

12. The Parties agree to further modify ARTICLE XII -MISCELLANEOUS PROVISIONS, 
by inserting Sections 12.26 through and including 12.29, and re-numbering existing Section 
12.26, Entire Agreement and Modification as Section 12.29, so that the inserted and existing 
Sections read in their entirety, as follows: 

"12.26. False Statements; Breach of Representations. By signature to this CMR, CMR 
makes all the representations, warranties, guarantees, certifications and affirmations included in 
this Contract. If CMR signs this Contract with a false statement or it is subsequently determined 
that CMR has violated any of the representations, warranties, guarantees, certifications or 
affirmations included in this Contract, CMR shall be in default under this Contract, and TFC 
may terminate or void this Contract for cause and pursue other remedies available to TFC under 
this Contract and applicable law. 

12.27. Abandonment and Default. If CMR defaults on this Contract, TFC reserves 
the right to cancel the Contract without notice and either re-solicit or re-award the Contract to the 
next best responsive and responsible respondent. The defaulting CMR will not be considered in 
the re-solicitation and may not be considered in future solicitations for the same type of work. 

12.28. Antitrust and Assignment of Claims. CMR represents and warrants that 
neither CMR nor any firm, corporation, partnership, or institution represented by CMR, or 
anyone acting for such firm, corporation or institution has (i) violated the antitrust laws of the 
State of Texas under Tex. Bus. & Com. Code, Chapter 15, or the federal antitrust laws; or (ii) 
communicated directly or indirectly the proposal to any competitor or any other person engaged 
in such line of business during the procurement process for this Contract. CMR assigns to the 
State of Texas all of CMR's rights, title, and interest in and to all claims and causes of action 
CMR may have under the antitrust laws of Texas or the United States for overcharges associated 
with the Contract. 

12.29. Entire Agreement and Modification. This Contract and its integrated 
attachment(s) constitute the entire agreement of the parties and such are intended as a complete 
and exclusive statement of the promises, representations, negotiations, discussions, and other 
agreements that may have been made in connection with the subject matter hereof. Unless an 
integrated attachment to this Contract specifically displays a mutual intent to amend a particular 
part of this Contract, general conflicts in language between any such attachment and this 
Contract shall be construed consistently with the terms of this Contract. Unless otherwise 
expressly authorized by the terms of this Contract, no modification, renewal, extension, or 
amendment to this Contract shall be binding upon the parties unless the same is in writing and 
signed by the respective parties hereto." 

Except as expressly amended above, all provisions, terms and conditions of the Contract, as 
amended, remain in full force and effect. 
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IN WITNESS WHEREOF, the Paiiies hereto have made and executed this Amendment No. 2 
to be effective as of the date of the last Party to sign. 

TEXAS FACILITIES COMMISSION MORGANTI TEXAS, INC. 

Mike Novak Paul Kummer 

Executive Director Director of Operations 

Date of execution: ------- Date of execution: ______ _ 

GC 

Dir 

DED 
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CMR's Proposal dated November 6, 2019, and Proposed Change Order Forms A, B and C, 
dated November 12, 2019 
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.:MORGANTI 
November 6, 2019 

Texas Facilities Commission 
1711•San Jacinto Blvd 
Austln,·Tx, 1s101 

\ . 

. I 
Subject: DPS Houston Gessner Addition & Renovation '16-013-6.077 

\ ' 

A SOLID FOUNDATION 

Dear Mr. Nezamabadi, 
1 • • I . j I 

I ' l 
We ~nclose a propos'a l fpr the additional work requested by TFC & DPS per const~1uction do1umen

1
ts & 

contract at TFC DPS Ges~ner 16-013-6077, designated as PCO 51. This change will add (40) calendar days 
\ • I ) ~ 

to our current project Schedule. Mprganti also recommen.ds a $50,000.00. contingency to cover any unforeseen 
1 • I , ' \~ I ' I 11 

conditions that may arise. Please feel fr~e to contact me if there are any questic;ins. ' 1 t 

' \ I l\ I I 

Sincerely, \ \ 
Morganti Texas Inc. 

Frank Gotham 
Project Manager 

a~ Signature: ___________ _ 

\ 

\ 'i 

. 
Date: __ 1_11_s1_2_0~1 s_~1 _ ,_-'--:1 :_--,--

\ 

\I 

C~11sh·1ictio11 ¥alinge111e11t • General Co11tracH11g • Design Build • Project Ma11ageme11t 
' r I \ ' ' 

MORGANTI TEXAS, INC. • WWW.MORGANTI.COM 

10590 Westoffice Drive, Suite 150 • Houston. Texas 77042 • Phone: (281) 448-1015 • Fax: (281) 448- 8416 
/~FFIRM ~TI Vt- J-\f TION 1 F O lhll l)P JJORfflNln' ENP/ Ol'ER 

,J 
. I 

I 

: ' 

I ' 

I ' 

I 
I 
I 
J 
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~ li%1X'l/tf 4 
November 4, 2019 

Reference: EARTHWORK & SITE UTILITY PROPOSAL 
TFC DPS Gessner 

Morganti Texas, Inc. 

Keystone Site Work is proposing to provide all labor, equipment, material, and supervision 
necessary to complete the earthwork and site utility portion bf the above referenced project for 
the lump sum amount ofTHREE HUNDRED TWENTY FOUR THOUSAND DOLLARS 
($324,000.00). 

Sales tax NOT included In our proposal 
We have seen 0 Addendum 

Base Bid $ 324,000.00 

• Price Includes full time supervision 
• Price is based on mobilizing for four (1) phase construction: 1) verify existing topographic 

survey, site demolition, rough site grading, paving stabilization, aggregate base, asphalt, 
machine backfill & finish grading. 

!" Provide engineering and layout for our work. We will verify existing conditions and elevations 
versus bid documents and report any discrepancies. 

• SWPPP - Install & remove SWPPP per C-110, C-115 and C-116 
• Site Demolition - Saw-cut, demolish, and remove asphalt paving, concrete sidewalk, concrete 

curb & gutter, signs and pipe bollards. No underground utility removal. 
• Stripolng - After existing conditions are verified, strip existing surface of organics and 

stockplle for fUture backfill. Haul off excess spoils. 
• Paving Subgrade - Excavate and backfill to lines and grades on civil drawings in B" loose lifts 

to 95% compaction with onsite general fill. · 
• Sidewalk Subqrade - Cut and fill subgrade with onsite general fill during one phase. No 

separate mobilizations. 
• Site Backfill - Machine backfill curbs, sidewalks, and berms with onsite general fill . 
• Haul off excess spoils generated by this scope only. Price does not Include h_andling or 

removing spoils generated by other trades. 
• Stabilization - 6" deep with 6% lime (27#/sy) at asphalt paving new section -1,310 sy Price Is 

based on one phase construction; no multiple move-Ins or stand bY time. · 
• Stabilized Base - Furnish and Install 6" type 247 cement stabilized crush limestone beneath 

concrete paving at circle drive parking lot - 1,000 sy 
• Asphalt Paving: 1 Yz" type D HMAC and 6" type 247 cement stabilized crush limestone -

1,310 sy · 
• Asphalt Milling: Mill existing asphalt paving 1 ~", saw-cut and remove 8" of existing base and 

replace with B" type 247 cement stabilized crush limestone and 1 Y:z'' type D HMAC - 545 sy 
· • Finish grade all surfaces to ±0.10' 

• Dewatering due to inclement weather as we deem necessary to advance our efforts. 

Underground Site Utilities 
• All services to terminate 5 feet outside of building 
• Utility proposal is submitted as a whole; It Is not intended to be broken out separately 
• Existing facilities and their type, location, size and depth have not been field verified. 
• This project was bid using drawings provided. Any changes In description of work, quantities 

of Items, or conditions of existing circumstances will reflect a change in the price. 
• Licensed by the Texas State Board of Plum bing Examiners: Gregory Bany M13740 

Storm Qralnage 
• Type A Inlets - 5 ea 
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• 12" SOR 26 PVC - 200 If 
• 10" SOR 26 PVC - 20 If 
• Trench Safety 

Contractor's Options 
• Alternate Parking Lot 
• Stabilized Crush Limestone - Base Bid 
• Stablllzed Crush Limestone -Alternate Parking Lot 

The followtng Items are excluded from our proposal: 
• Anything not speoifioally llsted above. 
• Concrete curb & gutter. See concrete proposal. 
• Groundwater removal, well pointing, and/or subdrainage systems 
• Remediation beyond disking for failed proof-roll 
• Unclassified excavation & removal 
• Disposal of debris filled spoils 
• Shoring/protecting existing foundation/building during excavation 
• Over excavation or drying agent due to Inclement weather 
• Import, test, or amen~ existing topsoil to meet specltlcatlons 
• Haut-off stockpfle strlpplngs due to rejection for use as topsoil 
• Any handwork for backfill and dress up 
• Hydro mulching 
• Testing lab and/or fees 
• All Permits 

Keystone Site Work needs the following Items prior to moblllzatlon: 
• The ability to verify topographic suNey prior to stripping topsoll 
• Property Corners and Benchmark 
• Testing lab under contract 
• Contract or Letter of Intent 
• SWPPP In place 
• Civil CAO flies 
• Fill Permit 

Morganti Texas, Inc. 

$ 363,000.00 
Deduct <$ 9,000.00> 
Deduct<$ 48,000.00> 

This proposal Is good for your acceptance for a period of thirty (30) days after Initial submission. 
Any Items not speolficalty mentioned In this proposal should not be assumed In our scope and 
within our lump sum bid. If a delay and I or price Increase occurs at any time In the 
commencement or progress of the work due to a delay beyond our control and fault, we wlll be 
afforded an equitable adjustment of Contract time and/ or contract price. 

Keystone Site Work appreciates the opportunity to submit a proposal. Please call with any 
questions or further assistance. 

Sincerely 
KEYSTONE SITE WORK 

.. ···:·?c::-;:::::> .• ~-::·-~ • .> 
_,,,_c-~--- c:.-~- .... 

Mark E Rosenfelder 
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STRIPING + SEALCOATING + SIGNAGE + WHEEL STOPS + POWERWASHING 

Phone: 713-875-6771 16510 Mustang Trail Magnolia, TX77355 

PROPOSAL 

TO: Morganti 

RE-STRIPING: 

DATE: November 5, 2019 
PROJECT: DPS Gessner 

1. Restripe parking spaces (chlorinated rubber, one coat, typ.) 
2. Repaint cross hatched areas. 
3. Proposal does not include ADA ramps. 

STRIPING: 
1. Layout and stripe parking spaces (chlorinated rubber, ~me coat, typ.) 
2. Layout and paint cross hatched areas, cross walks, and arrows. 
3. l..ayout and paint handicap ~tencils on blue backgro~ds and Van Stencils per plans. 
4. Proposal does not inciude ADA ramps 

REMOVAL: 
i. Remove (8) Handicap sigqs cµtd b1ack out handicap spac~~. 
2. Remove (1) Cross Hatched area. 

SIGNAGE: 
1. Supply and install Handicap Signs mounted on 2-3/S" galvanized steel posts set in paving 

area with concrete footing. Coring included. 

WHEEL STOPS: 
1. Supply and install (B) concrete wheel stops with pins at HC locations. 

JOB TOTAL: $5,823.00 

Proposal includes Blanket lnSurahce Endorsements Only. Additional endorsements are $150 e_ach. Price Is good for 30 days. J'ERMS: 
Net 30 Days . . All Star Striping is not responsible for damages to any buried lines, cables, pipes, etc. wlless specifically notifie9. by 
customer of their existence, location, and depth prior to commencement of work. Price excludes everything not listed above 

CheM,(,e; M C01 
ALL STAR STIUPING 

www.allstarstriping.net 
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Manbro Inc. 
3729 Topping St 
Houston, TX 77093 

(832) 457 ·2533 

IPD'llDiect: DPS Gessner 

Conlractor Information 

Conipany .Morganti Texas Inc. 

Address 10590 Westoffice Drive 

City, State ZIP Houston, Tx 77042 

Phone 281-448-1015 

Scope of Work 

ExhibitA-2 

Pressure Washing All Masonry & Sldewall<s, & Sealing Masonry 
Painting Exlsltng Canopy, Metal Panels, bollards, and steel enclosure on the exterior 

Compan~ Proposal 
Base Bid ... : .................... .. ..... .. .... · ... .... ... $25,000.00 

Morganti Texas, Inc. 
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CLYDE ELECTRICAL & MECHANICAL CONSTRUCTION, INC. TECL#17019 

DATE: 11/5/2019 NO. OF PAGES: 2 
FAX: FROM: SEAN GUILLEMETTE 
CO: Morganti TEL: 281-359-4625 
ATIN: FAX: 281-359-0579 
PROJECT: TX DPS Gessner Facility ADDENDA ACKNOWLEDGED: NIA 

SCOPE · 

ITEMS INCLUDED DIVISION 26 - ELECTRICAL 

1 REPLACE (4) WALL PAKS 
2 REPLACE (6) POLE LIGHT HEADS WITH DOUBLE FIXTURE HEADS 
3 POLE ADAPTERS 
4 PAINT 
5 PERMIT 

ITEMS EXCLUDED 

1 BOND 
2 OVERTIME 
3 ALL UTILITY RELATED FEES AND ALLOWANCES 
4 SALES TAX 

GOOD LUCK 

SEAN GUILLEMETIE 

Regulated by The Tel<as Department of Licensing and Regulation, P. O. Box 12157, Austin, Texas 78711, 1-800-
803-9202, 612-463-6599; website: www.llcense.state.tx.us/complalnts. 
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CL YOE ELECTRICAL & MECHANICAL CONSTRUCTION, INC. 
PO BOX 5931, KINGWOOD, TX 77325 

DATE: 11/5/2019 
FAX: 
CO: Morganti 
ATIN: 
PROJECT: TX DPS Gessner Facility 

Morganti Texas, Inc. 

TECL#17019 

NO. OF PAGES: 2 
FROM: SEAN GUILLEMETTE 
TEL: 281-359-4625 
FAX: 281-359-0679 
ADDENDAACKNOWLEDGED: NIA 

CLYDE ELECTRICAL & MECHANICAL, INC. WOULD LIKE TO PROVIDE PRICING FOR THE ABOVE 
PROJECT. 

ELECTRICAL BASE BIO 
AS PER PLANS, SPEC'S & SCOPE SHEET $21,670.00 

Thank you for the opportunity of submitting this proposal for your consideration. We at CEMCO, INC. would 
welcome your valued business and the opportunity to work with you. 
In light of material price volatility this quote ts valid for 30 days. 

Sincerely, 

Sean Gulllemette 
clydeelectrlc@yahoo.com 

Regulated by The Texas Department of Licensing and Regulation, P. 0. Box 12157, Austin, Texas 78711, 1 ·800-
803-9202, 512-463-6599; website: www.lloense.state.tx.us/oomplafnts. 
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KEYi10NE 
...., CONCBB'l'B PIJICBMBNt',.-

November 5, 2019 

RE: CONCRETE PROPOSAL 
Texas DPS - Paving Changes 

Morganti Texas, Inc. 

Keystone Concrete Placement is proposing to provide all labor, material, equipment, 
pumping and supervision necessary to complete the concrete portion of the above 
referenced project for the lump sum amount of SEVENTY-EIGHT THOUSAND DOLLARS 
($78,000.00). This price is based on the drawings dated 10-23-19. 

We have seen 0 Addendum 

Sales tax is Excluded on materials. 

The following items are included in our proposal: 

Slabs will be cured with a bond breaker/curing compound 
Slump of concrete is based on 5" +or- 1" 
All reinforcing accessories are based on plastic snap on chairs 
Slab Tolerances are based on Ff35/Fl25 
All concrete is based on Plans 

Site Work 
• 6" paving - 9,822 s.f. 
• Building Sidewalks - 515 s.f. 
• Handicap Ramps - 1 ea. 
• 6" Extruded Curb at New Concrete Paving - 500 l.f. 
• 6" Extruded Curb & Gutter at Asphalt Repair Areas - 498 l.f . . 
• 6" Extruded Curb at Repair Areas - 21 l.f. 

• 6" paving - 77, 718 s.f. 
• 6" Extruded Curb - 1, 164 l.f. 
• Delete the 498 l.f. of Curb & Gutter (above) 

The following items are excluded from our proposal: 
• All work not specifically Included above 
• G-Seal at all Paving and Sidewalk Expansion Joints 
• Testing for paving tolerances 
• Layout for other trades 
• Galvanized Rebar and Epoxy Coated Rebar & Dowels 
• Supplying or setting of shims for columns 
• Supplying of pipe bollards or any misc. steel items 

Please visit us at: www.keystoneconcrete.com 
Keystone Concrete Placement 

16575 Village Drive • Houston, Texas 77040 • Office: (713) 983-8002 • Fox: (713) 983-8845 
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11/6/2019 Concrete Proposal - Continued 
DPS on Gessner- New Paving Scope 

ExhibitA-2 

• Other trades block outs and or pour backs of such block outs 
• Welding of Rebar or Welded Rebar 
• Concrete for Ductbanks 
• Mass excavation or backfill 
• Soil erosion control 
• Cast In place catch basins 

Morganti Texas, Inc. 

Page 2 of3 

• Cast In place concrete aprons around cleanouts, manholes, and valve boxes 
• Pipe Boots including making and/or Installing pipe boots for penetrations of other trades 
• Pre-fabricated trench drains of any kind 
• All Caulking or Joint Sealing 
• Shoring of metal decks or existing structures 
• Removing, cleaning, or disposing of redwood topstrlp 
• Metal reinforcing accessories 
• Floor Hardeners, Sealers, Staining, or Coloring of Concrete 
• Plasticizers in concrete unless noted otherwise 
• Demolition work 
• Hauling off spoil materials 
• Masonry reinforcing 
• Traffic control or traffic control devices 
• Painting or striping 
• Site work or soil stabilization 
• Pavers 
• Wheel stops 
• Landscaping sleeves 
• Site dewaterlng or well point system 
• Termite control 
• All precast concrete 
• Temperature control or protection of concrete 
• Dumpsters or job toilets 
• White Cement ('Ne include Gray Portland Cement only) 
• WetCure 
• Waterproofing 
• Job access, temporary roads, or maintaining access or roads 
• Temporary power and water 
• Lightweight, Perlite, Vermiculite, Soundcrete or Insulating concrete 
• Concrete for fence, flagpole, or sign foundations unless specifically Included 
• Material testing, surveying or permits 
• Setting up of inspections 
• Sweeping or cleaning of slabs, paving, or walks 
• Payment and Performance Bonds 
• Builders· Risk Insurance 
• Pollution liability, mold, asbestos insurance coverage's 
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11/6/2019 Concrete Proposal - Continued 
DPS on Gessner- New Paving Scope 

Exhibit A-2 Morganti Texas, Inc. 

Page 3 of 3 

This work of this proposal is based upon you providing to Keystone Concrete 
Placement the following: 

• Subgrade to be prepared and approved by others, to be based on +/- .1 O' balanced for 
compacted subgrade and .04' balanced for stabilized subgrade prior to us performing 
our work. 

• Miscellaneous anchor bolts, structural channels and other embeds we are required to 
Install with the concrete. 

• Layout, line and grade that we may use as a reference for setting forms in proper 
locations. 

• A safe workplace that will meet OSHA Standards 
• Warranty period is based on 1 year from substantial completion 
• Potentially Time and Price - Impact Materials - If a delay and I or price Increase occurs 

at any time in the commencement or progress of the work due to a delay In the delivery 
of construction materials beyond our control and fault, we will be afforded an equitable 
adjustment of Contract time and/ or contract price 

• This proposal is based upon current manpower availability of this Company. The 
inability to perform the work described herein due to compliance with Federal laws, rules 
and/or regulations shall be an event of force majeure and shall excuse timely 
performance hereunder. 

Our bid is based upon payments being received by the 1 Oth of the month for 95% of all the 
work completed in the previous month, with final payment including all retainages being 
made within 30 days of substantial completion of our scope of work. This proposal is good 
for your acceptance for 30 days. 

Please feel free to call should you have any questions or if we can be of further assistance. 

Sincerely, 

KEYSTONE CONCRETE PLACEMENT 

Rodney J. Horn I Gary Stringer 

Authorization to Proceed: 

Signature 

Printed Name and Title 

Date: ___________ _ 
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ARCH.ITECT'S 
Proposed Change Order Form 

TO: Cc:intractor 

Piease prepare a CONTRACTOR'S PROPOSED CHANGE ORDER FORM B 
16·013·6077 

TFC PROJECT NO. 
on the following proposed change: (Additional sealed documents necessary 
to completely de5crlbe the change Identified below are attached.) PC051 

PROPOSED CHANGE ORDER NO. 

11/12/2019 
'DATE 

The proposed change order shall cover the following additional work as depicted on Addendum 3 dra..ylngs dated 
October 28, 20i9 and associated construction specifications: Asphalt overlay and restrlplng of existing asphalt 
parking; .repair of concrete p~rklng and sidewalk areas damaged or shifting; replacement of all non-LED exterlc;>r 
lighting Including parking lot lighting with LED fixtures; power wash exterior Including sidewalks; repaint all exterior 
painted surfaces lnclu.dlng aass C Test Canopy; repaint concrete bollards; construct new concrete and asphalt 
areas for additional parking as site allows; and relocate handicap parking spaces. 

This Proposea Chang'e Order was ln!tlated 

b 

Huitt-Zollars Inc 
· Architect/ Engineer 

ROUTING INFORMATION 

A 

'I. Architect/ Engineer prepare Proposed Change Order (PCO) In 
Impact and assign PCO number. Prepare and upload rorm "A", along 
with any aitachments a'rid transmit to Contractor via Impact. 

.4. TFC'staff review all documents, fill In am?unts on CHA\llGE o,RDER rorm, 
assign CHANGE ORDER NUMBER, and endorse. 'Transmit to Using Agency via 
email/Impact. 

2. contractor prepare Form ' B." Respond to PCO tn Impact, upload 
Form ''B" and transmit to Architect I Engineer. 

3. Architect I Engineer review Form "B" and prepare Form "C'. Upload 
Form ''C' ~nd transmit to lfC iifa Impact. 

s. Using Agency review all documents and endorse CHANGE ORDER rorm. 
Trarismlt to TFC \'fa Impact. 

6. TFC final Approval. Transmit copies or all documents to all parties via 
Impact. 

Revised 03/201 O 
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CONTRACTOR'S 
B 

Proposed Change Order Form 

TO: Architect / Engineer 

The following is a detailed cost breakdown, including both materials 
and labor for all additions to and/or deductions from the contract 
sum if the change described on form A is accepted. (Additional data 
necessary to support itemized figures is attached and Identified below.) 

We respectfully submit our proposal for a $561,745.00 change to be funded 
by TFC's Controlled Contingency. Upon approval of this change proposal, 
a transfer of ($561,745.00) will occur to TFC's Controlled Contingency to 
cover the cost of this change. Morganti recommends a $50,000.00 Contingency 
to cover any unforeseen conditions. 

Cost of work: 
Fee: 
Contingency: 
General Conditions: 

Total Change: 

Total Addition/ Deduction (circle one) to CONTRACT SUM If accepted: 

Request is made for addition of 45 CALENDAR DAYS to the contract period. 

The above proposal Is submitted for your conslderatlon. The undersigned contractor understands and agrees 
that this proposal Is val!dated only by the approved CHANGE ORDER attached hereto 

Authorized Signature 

Morganti Texas Inc 
Name of Contracting Firm 

$ 

16-013-6077 
TFC PROJECT NO. 

51 
PROPOSED CHANGE ORDER NO. 

11/18/2019 
DATE 

$454,493 
$11,362 
$50,000 
$45,890 

$561,745 

$561,745 

Revised 03/2010 
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ARCHITECT'S 
Proposed Change Order Form 

TO: Texas Facilities Commission 

AND: Jason Neiamabadl 
PM/ODR 

The Proposed Change Order Pocuments are presented for your consideration 
and approval. The Contractor's Form "B" has been reviewed • 
and It Is recommended for approval by the undersigned. Acceptance of this 
change Is recommended for the followlrig REASON and JUSTIFICATION. 

REASON: 

Tile Contracotr's proposal appears to be reasonable for the work shown. 

JUSTIFICATION: 

16-012·6077 
TFC PROJECT 

PCOS1 
PROPOSED CHANGE ORDER NO. 

11/12/2019 
DATE 

The .prJCe of the additional work Is within Hi% of the estimate of probable cost prepared by the Architect/Engineer. 

c 

:~·~""~:;;· ;,,i" ...:::...:.... • .=...-..£.~-~--'~--"'---· --------

Huitt-Zollars, Inc. 
Architect I Engineer 

Revised 03/2010 
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CMR LIST OF STAFF 

TFC Contract No. 17-034-000 
Morganti Texas, Inc. 

Project No. 16-013-6077 
Amendment No. 2 
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Exhibit F-1 Morganti Texas, Inc. 

\ . 

A. Project Manager: Frank Gotham (Name) 
Morganti texas inc (Comnany) 

10590 westoffice drive suite 150, Houston TX 77042 
(Address) 
713-254-2006 (Cell#) 

faotham@monrnnti.com (Ema in 

Assisstant Project Manager 1. Fernando Diosdado ll:ame) 
Morganti Texas Inc (Comnany) 

10590 westoffice dr suite 150 Houston, TX 77042 
(Address) 

936-223-1701 (Cell#) 
Fdiosdador@mornanti.com (Email) 

2. (Name) 
(ComQany) 

Austin TX 
(Address) 

(Cell#) 
CE main 

Superintendent 3. _Will Reynolds (Name) 

_Morganti Texas inc 
(Company) 

10590 westoffice drive suite 150 Houston, TX 77042 
(Address) 

--713-540-4232 (Cell#) 

Wreynolds@morganti.com (Email) 

Project mana2er 4. 
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